



Republic of the Philippines
PROVINCE OF CAGAYAN
Tuguegarao City
NINTH CITY COUNCIL



EXCERPTS FROM THE MINUTES OF THE 119th REGULAR SESSION OF THE NINTH CITY COUNCIL OF TUGUEGARAO CITY, CAGAYAN HELD ON DECEMBER 17, 2024 (TUESDAY) 9:00 A.M., AT CATAGGAMAN NUEVO GYMNASIUM, TUGUEGARAO CITY

PRESENT:

Hon. Bienvenido C. De Guzman II	City Vice Mayor, Presiding Officer
Hon. Mark Angelo B. Dayag	Sangguniang Panlungsod Member
Hon. Maria Rosario B. Soriano	-do-
Hon. Ronaldo S. Ortiz	-do-
Hon. Mary Marjorie P. Martin-Chan	-do-
Hon. Jude T. Bayona	-do-
Hon. Karina S. Gauani-Viernes	-do-
Hon. Arnel T. Arugay	-do-
Hon. Grace B. Arago	-do-
Hon. Tirso V. Mangada	-do-
Hon. Marc Aldous C. Baccay	-do-
Hon. Cerene Pearl T. Quilang	-do-

ABSENT:

Hon. Imogen Claire M. Callangan	Sangguniang Panlungsod Member
Hon. Gilbert S. Labang	-do-
Hon. Restituto C. Ramirez	Ex Officio Member (on Official Leave)

CITY RESOLUTION NO. 666-09-2024

RESOLUTION CREATING AN OVERSIGHT COMMITTEE TO OVERSEE THE ONGOING CONSTRUCTION OF THE TUGUEGARAO CITY PUBLIC MARKET (DON DOMINGO)

WHEREAS, Section 458 of Republic Act No. 7160, otherwise known as the Local Government Code of 1991, empowers the Sangguniang Panlungsod to enact ordinances, approve resolutions and appropriate funds for the general welfare of the city and its inhabitants;

WHEREAS, necessary thereto is the duty of the Sangguniang Panlungsod to oversee the ongoing construction of the Tuguegarao City Public Market (Don Domingo);

WHEREAS, the representative of the Square Meter Construction, upon the invitation of the Ninth City Council on June 6, 2024, with a Secretary's Certificate, stated that the 100% turnover shall be made by the end of July 2024;

WHEREAS, since the completion date was not met, the Contractor of the Square Meter Construction was again invited to the Council on August 20, 2024 wherein the representative stated that they requested for an extension to the Office of the Local Chief Executive and the construction is expected to be completed by September 30, 2024;

WHEREAS, because the deadline was not met again, the Contractor was once again summoned to attend the session on October 29, 2024 and the representative stated that it will be completely finished on November 30, 2024;

WHEREAS, the Ninth City Council invited the Contractor once again on the 119th Regular Session held on December 17, 2024 because the construction has not been finished yet and decided in plenary to create an Oversight Committee;

WHEREAS, the creation of the Oversight Committee is necessary especially that the delays on the turnover of the market means revenue losses of the City Government;



WHEREAS, the Oversight Committee shall report to the Council in plenary the findings and recommendations through a Committee Report.

NOW, THEREFORE, RESOLVE, as it is hereby **RESOLVED**, to create an Oversight Committee to oversee the ongoing construction of the Tuguegarao City Public Market (Don Domingo) to be composed of the Presiding Officer as the Chair and the Fourteen (14) Honorable Councilors as Members.


On joint motion, **CITY RESOLUTION NO. 666-09-2024** was **APPROVED** under suspended rules.

X-X-X

I HEREBY CERTIFY TO THE CORRECTNESS OF THE FOREGOING:


JOEL JOSEPH L. EGIPTO, Ph.D.
Secretary to the Sanggunian 

ATTESTED:


HON. BIENVENIDO C. DE GUZMAN II
City Vice Mayor/~~Presiding Officer~~
Date: 12-20-2024

cel